
MEETING AGENDA

Technical  Panel
of the

Nebraska Information Technology Commission

Tuesday,  May 14, 2013
9:00 a.m.

Varner Hal l  -  Board Room
3835 Holdrege St. ,  Lincoln,  Nebraska

AGENDA

Meeting Documents

1.  Rol l  Cal l ,  Meet ing Notice & Open Meet ings Act In format ion

2.  Publ ic  Comment

3.  Approval  of Minutes* -  Apr i l  9 ,  2013

4.  Enterpr ise Projects

Voluntary Review Project  -  Project Closure*
Nebraska State Patro l  -  Law Enforcement Message Switch -  Suzy Fredr ickson

Project Status Dashboard -  Andy Weekly

5.  Other Pro ject Reviews

Nebraska State Patro l  -  AFIS Upgrade -  Suzy Fredr ickson

6.  Work Group Updates (as needed)

7.  Other Business

8.  Adjourn (Next  Meet ing -  June 11, 2013)

*  Denotes Act ion I tem

(The  Techn ica l  Pane l  w i l l  a t tempt  to  adhere  to  the sequence o f  the  pub l i shed agenda,  but  rese rves  the  r igh t
to  ad jus t  the  orde r  o f  i t ems i f  necessa ry  and may  e lect  to  take  act ion  on any o f  the  i tems  l i s ted. )

Meet ing  no t i ce  was  posted to  the NITC webs i te  and Nebraska  Publ i c  Mee t ing  Calendar  on  May 1 ,  2013.  The
agenda  was pos ted to  the NITC webs i te  on  May  10,  2013 .  Nebraska Open  Meet ings  Act
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Technical Panel  
of the 

Nebraska Information Technology Commission 
Tuesday, April 9, 2013, 9:00 a.m.  

Varner Hall - Board Room  
3835 Holdrege St., Lincoln, Nebraska 

MINUTES 
 
MEMBERS PRESENT:  
Rick Golden, Alt. for Walter Weir, CIO, University of Nebraska  
Christy Horn, University of Nebraska  
Brenda Decker, CIO, State of Nebraska  
Kirk Langer, Lincoln Public Schools  
 
MEMBERS ABSENT:  
Michael Winkle, NET 
 
ROLL CALL, MEETING NOTICE & OPEN MEETINGS ACT INFORMATION 
 
In the absence of the Chair, Rick Golden called the meeting to order at 9:05 a.m.  There were three 
members present at the time of roll call.  A quorum existed to conduct official business.  The meeting 
notice was posted to the NITC website and Nebraska Public Meeting Calendar on March 5, 2013. The 
agenda was posted to the NITC website on April 5, 2013. A copy of the Nebraska Open Meetings Act 
was post on the South wall of the meeting room. 
 
PUBLIC COMMENT 
 
There was no public comment. 
 
APPROVAL OF FEBRUARY 12, 2013 MINUTES* 
 
Mr. Langer moved to approve the February 12, 2013 minutes as presented.  Mrs. Horn seconded.  
Roll call vote:  Horn-Yes, Langer-Yes, and Golden-Yes.  Results:  Yes-3, No-0, Abstained-0.  
Motion carried. 
 
Ms. Decker arrived and presided over the rest of the meeting. 
 
ENTERPRISE PROJECTS 
 
Project Update - Nebraska Regional Interoperability Network (NRIN)  
Sue Krogman, Bob Wilhelm, Tim Hoffbauer and Pete Peterson  
(Hoffbauer and Peterson participated via phone conference.) 
 
The pilot for redundancy in the Panhandle region has been installed and is being tested. Next steps will 
be the potential of using it for data transmission. Governance for NRIN was originally designated to 
NCOR but with the establishment of the NPSCC, NCOR is no longer in existence. Members of NCOR are 
on the NPSCC and most likely a working group will be established to handle governance. Within the pilot 
region, Keith County has established an SLA with the Office of the CIO for the purpose of managing and 
monitoring what Keith County has in place. Potential users of the NRIN are discussing sustainability. To 
date, this project has been funded utilizing federal grants and there is discussion about implementing user 
fees.    
 
Members of the NRIN are looking at microwave and fiber capacity and there have been discussions of 
video and data sharing. The NRIN will not be connected to the internet but there has been discussion 
around a potential partnership with Network Nebraska. Mr. Golden stated that there might be locations 
where this would be appropriate. 

http://nitc.nebraska.gov/
http://www.nebraska.gov/calendar/index.cgi
http://nitc.nebraska.gov/tp/meetings/documents/20130409/tp_minutes20130212.pdf
http://nitc.nebraska.gov/tp/meetings/documents/20130409/NITC%20%20Project%20Status%20Report%20for%20April%202013%20Mtg.pdf
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Project Status Dashboard 
Andy Weekly 
 
The Nebraska State Patrol will be reporting next month to close out the Message Switch project.  LINK 
Procurement may need to be contacted due to a staff change.  It was suggested to invite them to the 
June meeting. 
 
STANDARDS AND GUIDELINES - Recommendations to the NITC*  
 
NITC 5-202: Blocking Email Attachments (Repeal) 
 
Mr. Becker stated that no public comments were received.  The State Government Council recommended 
it be repealed. 
 
Mr. Golden moved to recommend repeal of NITC 5-202: Blocking Email Attachments.  Ms. Horn 
seconded.  Roll call vote:  Golden-Yes, Langer-Yes, Horn-Yes, and Decker-Yes, Results:  Yes-4, 
No-0, Abstain-0. Motion carried.  
 
NITC 5-203: Blocking Unsolicited Bulk Email/"Spam" (Repeal) 
 
Mr. Becker stated that no public comments were received.  The State Government Council recommended 
it be repealed. 
 
Mr. Golden moved to recommend repeal of NITC 5-203: Blocking Unsolicited Bulk Email/”Spam”.  
Mr. Langer seconded.  Roll call vote:  Horn-Yes, Langer-Yes, Golden-Yes and Decker-Yes, Results:  
Yes-4, No-0, Abstain-0. Motion carried.  
 
WORK GROUP UPDATES (as needed) 
 
Accessibility, Christy Horn.  It is becoming clear that the state needs an Accessibility Center that would 
focus on “accessibility” compliance as well as provide training.  Before the next meeting, Ms. Horn will 
attempt to have a work group meeting to review the standards.  It was recommended to involve State 
Purchasing.  Mr. Becker will send Dr. Horn contact information. 
  
OTHER BUSINESS 
 
There was no other business. 
 
ADJOURNMENT  
 
Ms. Horn moved to adjourn.  Mr. Langer seconded.  All were in favor.  
 
The next meeting of the NITC Technical Panel will be held on Tuesday, May 14, 2013 at Varner Hall, 
3835 Holdrege Street, Lincoln, Nebraska. 

 
 
 
 

http://nitc.nebraska.gov/tp/meetings/documents/20130409/NITC%20Dashboard%20-%202013-04.pdf
http://nitc.nebraska.gov/tp/meetings/documents/20130409/5-202.pdf
http://nitc.nebraska.gov/tp/meetings/documents/20130409/5-202.pdf
http://nitc.nebraska.gov/tp/meetings/documents/20130409/5-203.pdf
http://nitc.nebraska.gov/tp/meetings/documents/20130409/5-203.pdf
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Project Status Form 

General Information 

Project Name Date 

Law Enforcement Message Switch Replacement 02/06/2012 

Sponsoring Agency 

Nebraska State Patrol – Funded by City, County, State, and Federal Law Enforcement Agencies 

Contact Phone Email Employer 

Suzy Fredrickson 402-471-4545 suzy.fredrickson@neb

raska.gov 

Nebraska State Patrol 

Project Manager Phone Email Employer 

Jonatan Guaita 402-471-4545 jonatan.guaita@nebra

ska.gov 

Nebraska State Patrol 

Project Start Date 08/01/2011 Project End Date 05/15/2012 Revised End Date 01/23/2013 

Key Questions Explanation (if Yes) 

1. Has the project scope of work changed?   Yes   X No  

2. Will upcoming target dates be missed?  Yes   X No  

3. Does the project team have resource constraints?  Yes   X No  

4. Are there problems or concerns that require stakeholder or       

top management attention? 

 Yes   X No  

 

Summary Project Status 

Any item classified as red or yellow requires an explanation in the Status box that follows this section. Additional priority items can 

be added to the list for status reporting.  

Select one color in each of the Reporting Period 

columns to indicate your best assessment of:  

Last Reporting Period  

[12/5/2012] 

This Reporting Period  

  [2/6/2013] 

1. Overall Project Status  Red  Yellow X Green  Red  Yellow X Green 

2. Schedule  Red X Yellow X Green  Red  Yellow X Green 

3. Budget (capital, overall project hours)  Red  Yellow X Green  Red  Yellow X Green 

4. Scope  Red  Yellow X Green  Red  Yellow X Green 

5. Quality  Red  Yellow X Green  Red  Yellow X Green 

Color Legend 

 Project has significant risk to baseline cost, schedule, or deliverables. Requires immediate escalation and management involvement. 

 Project has a current or potential risk to baseline cost, schedule, or deliverables. PM will manage based on risk mitigation planning. 

 Project has no significant risk to baseline cost, schedule, or project deliverables. 

 

mailto:suzy.fredrickson@nebraska.gov
mailto:suzy.fredrickson@nebraska.gov
mailto:jonatan.guaita@nebraska.gov
mailto:jonatan.guaita@nebraska.gov
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Monthly Status Summary  

Provide a summary of the project status since the last reporting period.  (This summary will become part of the monthly NITC 

Dashboard.) 

Project milestones: 

1. Establishing a Project Schedule 

2. Development of Design Specifications 

3. Receipt of Software Licensing 

4. Server Installs 

5. Implementation of Interfaces – Datamaxx developing interfaces for DMV, VTR, PO 

6. Regression Testing 

7. User Testing 

8. Training 

9. Documentation 

10. Production Cut Over 

 

Complete In Progress Not Started 

 

Significant Milestones (Met, Not Met, Scheduled)    Insert additional lines as necessary. 

Milestone Met 
Not 

Met 

Sche-

duled 
Original Date Actual Date Impact (if late) 

Acceptance of Project Schedule X      

Delivery of Design Specification X      

Software Licenses Received by 

NSP 

X      

Implementation of Interfaces 

(production system) 

X      

Implementation of Interfaces 

(test/development system) 

X      

Onsite Functionality Testing X      

User Testing X      

Training X      

Documentation X      

Production Cut Over  X  05/15/12 01/23/2013  

 

 

Project Issues   Insert additional lines as necessary. 

Description 

Impact on 

Project  -  

(H,M,L) 

Date  

Resolution  

is Needed 

Issue 

Resolution  

Assigned to 

Date Resolved 

Datamaxx will develop interfaces for DMV, VTR, PO 

on behalf of OCIO in order to stay on target with 

schedule. Change order was approved on 3/6/12. 

Development will now commence. 

L 03/23/12 Datamaxx 04/02/12 

Impact:  H=High - major impact on time, scope, cost. Issue must be resolved.   M= Medium- moderate impact to time, scope, 
cost.  L=Low- Issue will not impact project delivery 
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Project Risks   Insert additional lines as necessary. 

Major Risk Events 

High 

Medium 

Low 

Risk Mitigation 

Mitigation  

Responsible 

Party 

Delays require further dependence on our existing system. H Maintenance Contract NSP/Unisys 

 

Decision Points   Insert additional lines as necessary.  

Use this section to document any major decisions that impact target dates, scope, cost, or budget.    

Decision Point  Decision Due Date Decision made by Decision’s Impact on Project 

Major decision points were addressed in the 

RFP and at the onset of the project. 

   

 

Comparison of Budgeted to Actual Expenditures 

Use a chart like the following to show actual expenditures compared to planned levels. Break the costs into other categories as 

appropriate. 

Fiscal Year [2011-2012] 

Budget  

Item 

Actual Costs  

to Date 

Estimate  

to Complete 

Total  

Estimated Costs 

Total  

Planned Budget 

Application Software $234,000 (Omnixx) $0 $234,000 $234,000 

System Software $57,141 (BizTalk) $0 $184,444 $184,444 

Maintenance & Support $0 $0 $84,872 (yrs 4-8) $84,872 (yrs 4-8) 

Hardware $0 $0 $0 $79,207 

Project Management $130,000 $0 $127,500 $127,500 

Installation $125,000 $0 $95,000 $95,000 

Integration $35,000 $0 $45,000 $45,000 

Data Conversion $20,000 $0 $30,000 $30,000 

Business Continuity $20,000 $0 $25,000 $25,000 

Migration $0 $60,000 $42,500 $42,500 

Training $30,000 $0 $38,200 $38,200 

Documentation $43,200 $0 $35,000 $35,000 

Total Costs $694,341 $60,000 $856,644 $935,851 
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Other Expenditures include supplies, materials, etc. 

Datamaxx Description Fee 
25% 

Retainer Paid 

Milestone 1 Acceptance of Project Schedule $65,000.00 $16,250.00 $48,750.00 

Milestone 2 Delivery of Design Specifications $65,000.00 $16,250.00 $48,750.00 

Milestone 3 Software Licenses $234,000.00 $58,500.00 $175,500.00 

Milestone 4 
Implementation of Interfaces 
(Production) $50,000.00 $12,500.00 $37,500.00 

Milestone 5 Implementation of Interfaces (Test) $50,000.00 $12,500.00 $37,500.00 

Milestone 6 Regression Testing $40,000.00 $10,000.00 $30,000.00 

Milestone 7 User Testing $35,000.00 $8,750.00 $26,250.00 

Milestone 8 Training $30,000.00 $7,500.00 $22,500.00 

Milestone 9 Documentation $43,200.00 $10,800.00 $32,400.00 

Milestone 10 Production Cut Over $60,000.00 $15,000.00 $0.00 
Change Order 
Invoice 25403 Mainframe Interfaces for NBLETS $25,000.00 $6,250.00 $18,750.00 

Total 
 

$697,200.00 $174,300.00 $477,900.00 
 
Complete 
In Progress 
Not Started 
(Retainer will be paid on February 23, 2013.) 
 

Additional Comments / Concerns   Use this section to insert comments / concerns not included in any other section. 

Cutover to the new switch occurred on January 23, 2013. Vendor was onsite to address issues as they were 

identified. The Nebraska State Patrol continues to have daily conference calls with the vendor to review reported 

issues and discuss troubleshooting initiatives. Reported issues are being tracked in a spreadsheet. The daily 

priorities are identified and assignments made. NSP receives a list of items for testing to verify resolution of issues. 
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Project: LINK – Procurement Contact: Bo Botelho 
Start Date 1/14/2013  Orig. Completion Date 10/31/2013  Revised Completion Date  

 May April February December October August 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:  $1,895,800 ($1,068,371.50 has been expended) 
 

Comments 
 
May update: 

Initial kickoff was held 1/14/2013. Currently working on business processes in the design and architect stage. 

 

April update: 

Initial kickoff was held 1/14/2013. Currently working on developing the project plan and business processes. 

 

 

Project: Network Nebraska Education Contact: Tom Rolfes 
Start Date 05/01/2006 Orig. Completion Date 06/30/2012 Revised Completion Date 7/01/2013 

 May April February December October August 

Overall Status       
Schedule 

      
Budget       
Scope       
Project Estimate:    $608,000 ($292,695 has been expended) 
 

Comments 
 
May update: 

As of May 1, 2013, the Office of the CIO had received commitments from 5 public schools, 1 nonpublic school, and 1 
private college that will be joining Network Nebraska on 7/1/2013. An additional 70 WAN circuits will need to be re-routed as 
their telecom providers have changed.  Initial commodity Internet projections for 2013-14 show a 95% increase in Internet 
demand for K-12. Backbone bandwidth capacity will be maxed out due to the limitations on the current contract with 
NebraskaLink. E-rate funding for the 2012-13 backbone and statewide Internet was approved on April 1, 2013. 
 
April update: 

As of April 1, 2013, the Office of the CIO had received commitments from 5 public schools and 1 private college that they 
would be joining Network Nebraska on 7/1/2013. An additional 70 WAN circuits will need to be re-routed as their telecom 
providers have changed.  Initial commodity Internet projections for 2013-14 show a 95% increase in Internet demand for K-
12. Backbone bandwidth capacity will be maxed out due to the limitations on the current contract with NebraskaLink. E-rate 
funding for the 2012-13 backbone and statewide Internet was approved on April 1, 2013. 
 
Additional Comments/Concerns: 

The Network Nebraska-Education Participation Fee fund account has received UNCSN’s 3rd quarter project invoice. 
Software Maintenance and UNCSN Travel have exceeded the Participation Fee budget for those line items. UNCSN’s 4

th
   

quarter project invoice should arrive in early July. 
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Project: Nebraska Statewide Radio System 
(formerly Public Safety Wireless) 

Contact: Mike Jeffres 

Start Date 06/01/2009  Orig. Completion Date 09/30/2013 Revised Completion Date  

 May April February December October August 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:   
 

Comments 
 
May update: 

No report for May. 
 
April update: 

System checklist and final deliverables in process. 
 
Additional Comments/Concerns: 

System acceptance and project closeout in process. 

 

 

Project: Fusion Center Contact:  Kevin Knorr 
Start Date 04/13/2010  Orig. Completion Date 06/11/2011 Revised Completion Date 07/15/2013 

 May April February December October August 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:  $3,120,000 ($3,025,000 has been expended) 
 

Comments 
 

May update:   

The dual layer authentication is fixed and in final testing before we deploy our training. 

 

The vendor, NSP IT Team, and the Crime Commission NCJIS developers have worked through the development issues 

needed to resolve the NCJIS authentication problem.  Over the next couple of weeks they will be coding the solution and 

presenting it for the testing environment.  Anticipated date for testing this integration will be June 1, 2013. 

 

April update: 

We are still moving forward on this project.  We continue to provide training and are in the process of full deployment.  The 

vendor and all stakeholders have been working towards a solution to the NCJIS user authentication.  No changes to report 

for this reporting period. 

 

 

  



Nebraska Information Technology Commission 
Enterprise Project Status Dashboard – As of May, 2013 

 Page 3 

 

Project: Nebraska State Accountability  (NeSA) 
– Year 2012-13 
(formerly Statewide Online Assessment) 

Contact:  John Moon 

Start Date 07/01/2010  Orig. Completion Date 06/30/2011 Revised Completion Date 06/30/2013 
 

 May April February December October August 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:   $5,043,820 ($4,203,980 has been expended) 
 

Comments 
 

May update: 

Testing for NeSA-reading, math, and science was completed on May 3, 2013.  After scanning of the paper/pencil answer 

forms by May 23, the scores from both test modes will be combined to produce data files for Nebraska Department of 

Education to review.  Preliminary writing scores were released by Data Recognition Corporation on April 29, 2013.  The 

Nebraska Department of Education and the districts are reviewing the results.  Updated results will be released on May 24, 

2013.  The Nebraska Department of Education is negotiating an assessment contract with Data Recognition Corporation to 

start July 1, 2013.  Board approval is expected during the May board meeting. 

 

April update: 

Testing for NeSA-Writing was completed on February 8, 2013.  Scoring was completed on March 5, 2013.  Corrections to 

the writing records were completed on April 3, 2013.  Districts will receive preliminary writing reports on April 29, 2013.  The 

testing window for reading, math, and science (RMS) opened on March 25 and will close on May 3, 2013.    

 
Additional Comments/Concerns: 

Nebraska State Accountability (NeSA) is a statewide assessment system mandated by Nebraska Statute. Nebraska 

Department of Education has contracted with Data Recognition Corporation (DRC) to continue the development of the 

assessment system including management, development, delivery, administration, scanning/imaging, scoring, analysis, 

reporting, and standard setting for the online and pencil/paper reading, science, and mathematics tests for July 1, 2012 

through June 30, 2013.    DRC will facilitate the delivery, administration, scanning/imaging, scoring, analysis, and reporting 

for the alternate pencil/paper reading, science, and mathematics tests during the same assessment window.   Online writing 

assessment will be added to the NeSA system in 2012 for grades 8 and 11. 

 

Student data will be transferred from the Nebraska Student Staff Record System (NSSRS) to DRC’s student data 

assessment system.  The online subcontractor Computerized Assessments & Learning (CAL) for the online components of 

the assessment system will upload the student data from DRC.  Schools will install CAL’s software on local computers and 

software updates will be automatically uploaded when students log onto the assessment system.  The student responses 

are cached on the local computer and sent to CAL.  Each district has used CAL’s school capacity process to evaluate 

online requirements for NeSA testing.  The student responses for secure online assessments will be collected by CAL and 

transferred to DRC for analysis and reporting.  During spring 2013, NDE is estimating that over 125,000 students will 

participate online in the Reading, Science, and Mathematics testing while about 40,000 students will complete the writing 

assessment online.  Whereas the NeSA reading/science/math test window is from March 25 through May 3, 2013, the 

NeSA writing test window is January 21 through February 8, 2013.  Test administrators will be able to monitor testing during 

the test window and review test results immediately after test administration (raw scores only).  DRC’s comprehensive 

corrections system will permit NDE to correct student records for duplicates, incorrect school assignment, etc during the 

month of May for writing and June for the reading, math, and science.  Complete reporting of student results to districts, 

schools, and parents from DRC will be completed in August 2013 and reported in the State of the Schools Report in 

October 2013.     
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Project: Nebraska Regional Interoperability 
Network (NRIN) 

Contact: Bob Wilhelm 

Start Date 10/01/2010  Orig. Completion Date 06/01/2013 Revised Completion Date 09/30/2013 

 May April February December October August 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:  $9,649,675 ($4,355,550 has been expended) 
 

Comments 
 

NEMA is struggling with issues of governance and maintenance of the network.  Governance would be needed at the local 

jurisdiction and not at the state agency (there is no state agency is heading the project, it’s all run at the local jurisdiction).  

There is no formal governance heading the project.   

 

May update: 

Contractor is working to identify infrastructure and sites to complete the Northeast and Southeast Regions. Contractor 
anticipates providing the Environmental information necessary for reviews to NEMA by May 15 th. Delivery and installation of 
equipment is occurring in the other regions.  

 

April update: 

The southwest regional installations are almost complete. Contractor working on identifying infrastructure to link southwest 
and south-central to north-central and eastern part of the state. Considering the possible need to build 3 or 4 towers in 
south-central and northeast regions. Awaiting information from the contractor and OCIO on details to determine need, 
height, strength etc. of the potential towers/sites in question.  

 
Additional Comments/Concerns: 

It’s possible that upcoming target dates might be missed.  Based on the uncertainty of the infrastructure needed for the 
project and the time involved in obtaining the environmental approvals to proceed with the project, any target dates are 
fluid. In addition there has been a delay in completing, testing and accepting the Pilot Ring primarily due to the difficulty in 
locating adequate tower sites and negotiating leasing agreements and/or MOU’s.  

 
 

Project: MMIS Contact:   
Start Date N/A  Orig. Completion Date N/A Revised Completion Date N/A 

 May April February December October August 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:   
 

Comments 
 

Project On Hold until renewed 
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Project: Adjudication Re-engineering   
(Phase 1A)  

Contact: Randy Cecrle 

Start Date 09/01/2011  Orig. Completion Date 06/30/2012 Revised Completion Date 09/30/2013 

 May April February December October August 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:   $6,800  
 

Comments 
 

May update: 

After completion of IT unit testing, the IT developed test spreadsheet was turned over to Adjudication management team as 

a starting point for user acceptance testing. User acceptance testing has gone through one round of testing and a number 

of bug fixes and one minor enhancement request have been identified. Fixes and the one enhancement will be made and 

turned over to Adjudication management team for second round of testing in mid-May. 

 

---------Project Description 

Adjudication Re-engineering is a multi-phase project that will span a number of years to incorporate e-filing, electronic 

docket files, public web access to docket status, e-documents creation and judges e-signing of decisions and orders, and 

other performance improvement changes. 

 

Project 1a - Release of Liability E-Filing is focusing on the development of one pleading type to complete the full end-to-end 

set of e-filing functions and limited changes to Clerks Review to process the submitted e-documents in the same manner as 

performed today with paper.  

 

Project 1b - Semi-automated Docket / RFJA Setup, Electronic Docket File, and possibly Centralized Scanning will follow up 

immediately after 1a is completed.  A rough time frame for completion is first half of calendar year 2013. 

 

Because of the tight integration of judicial data and functions with non-judicial data and functions, (such as Vocational 

Rehabilitation), WCC systems, including e-filing, are separate from the rest of the courts in the state. 

 

Because of the court’s limited jurisdiction, our e-filing system is being designed to provide web-based drafting of pleading 

documents by outside attorneys, which utilize internal WCC electronic docket information. PDFs are generated for printing 

and “wet signatures” and the submittal with the “/s/” signature format as is the current rule and practice by the other courts 

in the state. 

 

Future projects will focus on adding the remainder of the pleading types to e-filing.  

 

Other adjudication functions to be addressed following Project 2 include: 

 Scheduling and Calendar management, 

 Public access to case status and case documents, 

 Judge’s Decisions and Orders management, 

 Automated notification to other sections of the court of court case changes, 

 Electronic transmission of documents to the Court of Appeals, 

 Electronic Exhibit management. 

 

There has not been any identification of additional out-of-pocket costs following Project 2, other than the knowledge that 

electronic storage costs will grow as more e-documents are added to the Electronic Docket Files. 

 

 

April update: 

The project is moving into the user testing phases. 
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Additional Comments/Concerns: 

Time available for Adjudication testing has been limited and testing is discovering bugs that need to be fixed. Tasks that 

were originally perceived as being parallel realistically now have been serialized with other tasks and have become 

Milestones and are on the critical path.  

 

 

Project: NeSIS PeopleSoft Campus Solutions 
ADA Compliance 

Contact:  Jim Zemke 

Start Date 08/01/2010 Orig. Completion Date 12/31/2011 Revised Completion Date 12/31/2013 

 May April February December October August 

Overall Status       
Schedule       
Budget 

      
Scope 

      
Project Estimate:   TBD 
 

Comments 
 

May update: 

Work in progress to develop a plan to evaluate current ADA compliance level and a strategy to address any compliance 
issues. 
 
The vendor has certified the Campus Solutions student information system was ADA compliant. However, subsequent 
analysis indicates the some accessibility issues do exist and the level of compliance provided may not be adequate.  Any 
modifications to the Campus Solutions student information system to meet ADA requirements would require significant 
additional development resources and/or consulting services.  Determining the current level of compliance verses ADA’s 
“reasonable accommodation” requirements and how to deal with any system modifications will require top level 
management involvement, approval, and support. 

 
 

The project listed below is reporting voluntarily and is not considered as an Enterprise Project by the NITC. 

Project: Law Enforcement Message Switch 
Replacement  

Contact: Suzy Fredrickson 

Start Date 08/01/2011 Orig. Completion Date 05/15/2012          Project Completion Date 01/23/2013 

 February December October August June May 

Overall Status       
Schedule       
Budget       
Scope       
Project Estimate:   
 

Comments 
 

April update: 

The project is now complete.  Suzy Fredrickson will attend the May 14, 2013 Tech Panel meeting to give a final report on 

the project.  No further status updates until then.   
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February update: 

Cutover to the new switch occurred on January 23, 2013.  

 

 

 

Project milestones: 

1. Establishing a Project Schedule – Complete  

2. Development of Design Specifications – Complete  

3. Receipt of Software Licensing – Complete  

4. Server Installs – Compete  

5. Implementation of Interfaces – Datamaxx developing interfaces for DMV, VTR, PO - Complete 

6. Regression Testing – Complete  

7. User Testing – Complete  

8. Training – Complete  

9. Documentation – Complete  

10. Production Cut Over – Complete 

 
Additional Comments/Concerns: 

Cutover to the new switch occurred on January 23, 2013.  Vendor was onsite to address issues as they were identified. The 

Nebraska State Patrol continues to have daily conference calls with the vendor to review reported issues and discuss 

troubleshooting initiatives. Reported issues are being tracked in a spreadsheet. The daily priorities are identified and 

assignments made. NSP receives a list of items for testing to verify resolution of issues. 

 

 

 

Color Legend 

 

Red Project has significant risk to baseline cost, schedule, or project deliverables. 
Current status requires immediate escalation and management involvement. 
Probable that item will NOT meet dates with acceptable quality without changes to schedule, resources, 
and/or scope. 
 

 

Yellow Project has a current or potential risk to baseline cost, schedule, or project deliverables. 
Project Manager will manage risks based on risk mitigation planning. 
Good probability item will meet dates and acceptable quality.  Schedule, resource, or scope changes may 
be needed. 
 

 
Green Project has no significant risk to baseline cost, schedule, or project deliverables. 

Strong probability project will meet dates and acceptable quality. 
 

 
Gray No report for the reporting period or the project has not yet been activated. 
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